l7 1. CONTRACT 1D CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT L 0

2. AMENDMENT/MOMFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
PQOOE3 03-Mar-2004
6. ISSUED BY CODE | FA2521 7. ADMINISTERED BY (If other than item 6) CODE l

45 CONS/LGCZR

1201 EDWARD H. WHITE Il ST. See ltem 6

PATRICK AFB FL 32925-3237

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
BAE SYSTEMS TECHNICAL SERVICES INC,
JAMES P. GILLIS 9B. DATED (SEE ITEM 1 1)
557 MARY ESTHER CUT OFF
FORT WALTON BEACH FL 32548 x | DA MOD. OF CONTRACT/ORDER NO.
F08650-01-C-0066
10B. DATED (SEEITEM 13)
CODE 26548 |FACILITY CODE X | 17-Aug-2001
11. THiS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
DThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer [:I is exiended, D is not extended.

Offer must acknowledge receipt of this amendment prior 10 the hour and date specified in the solicitation or as amended by one of the following methods:

{a) By completing terns % and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment o each copy of the offer submined;
or (c) By separate letter of tclegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REIECTION OF YQUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter,

provided each wlegram or letter makes reference to the solicitation and this d and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

3. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
[T MOQDIFIES THE CONTRACT/ORDER NQ. AS DESCRIBED IN ITEM 14.

A THIS CHANGE ORDER 18 ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation dats, ctc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, E] is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings. including solicitation/contract subject matter
where feasible )

See page 2 of 2
Except as peovided herein, all terms and conditions of the d f d in ltem 9A or 10A. as heretofore ch i hanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
LINDA K. ROBINSON / CONTRACTING OFFICER
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA . 16C. DATE SIGNED
. - B - o 7 04-Mar-2004
(Signature of person authorized to sign) {Signature of Contracting Officer)
EXCEPTION TO 5F 30 30-105-04 STANPARD FORM 30 (Rev. 10-83)
APPROVED BY QIRM 11-84 Preseribed by GSA

FAR (48 CFR) 53.243
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1. Purpose: provide funding for (a) Stock Replenishment List 9 as proposed by BAE DM-060-04 dated 14 Jan
2004 ($656,274) and (b) IAW BAE DM-188-03 dated 12 Feb 2004 ($33,177).

2. Section B. Remove pages B-9 and replace with revised page B-9. The estimated value of CLIN 2002 has
changed FROM $3,000,000 TO $3,177,695, an increase of $177,695.

3. Section F. Remove and replace page F-7 with revised page F-7.

4. Section G: Remove pages G-1i (5), G-1i (5) (a), G-1i (6) and G-1i (6) (a) and replace with revised pages G-11
(5), G-1i (5) (a), G-1i (6) and G-1i (6) (a) . Total contract funding is changed FROM $47,439,654 TO $48,129,105,
an increase of $689,451.

5. Changes are annotated by a vertical black line in the right-hand margin.

6. Summary for the Payment Office (DFARS 243.171)

CLIN TYPE Purchase Request # CLIN CLIN TO
FROM CHANGE
2002 CR F2IRSP40340200  $2,488,244 $611,742
F2IRSP40340300 $44,532
F2IRSP40490100 $33,177 $3,177,695
TOTAL $689,451

RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further

equitable adjustments attributable to such facts or circumstances giving rise to this contract modification.
T i e AST YTEMTT 01111



PART I - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS
OPTION PERIOD #2 — 1 Oct 03 to 30 Sep 04

CLIN DESCRIPTION QTY UNIT UNIT PRICE
AMOUNT
2001 DEPOT SUPPORT - FY 2004 12 MO $ 11,362 $ 136,344

The contractor shall provide efforts

to perform work in accordance with (IAW)
statement of work (SOW) paragraph 3.2.
(Firm Fixed Price)

FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

2002 MATERIAL ACQUISITION — FY 2004 1 JO N/A  $3,177,695 (EST)
The contractor shall acquire materials
IAW SOW paragraphs 3.2.3 —3.2.3.2.
(Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $3,000,000.00.
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

2003 COMPONENT REPAIR/FABRICATION - FY 2004
The contractor shall repair or fabricate components
IAW SOW paragraph 3.3.

2003AA IN-HOUSE COMPONENT REPAIR - FY 2004 1 JO N/A $ 564,835 *
The contractor shall perform component repair
IAW SOW paragraphs 3.3.1and 3.3.4.

(Cost Plus Fixed Fee)

ESTIMATED COST §*
FIXED FEE § *
ESTIMATED CPFF § =
FOB: ORIGIN

PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

2003AB VENDOR COMPONENT REPAIR - FY 2004 1 JO N/A  $837,719 (EST)
The contractor shall perform component repairs
IAW SOW paragraph 3.3.2.
(Cost Reimbursement)

FOB: ORIGIN PQA/INSP SITE: ORIGIN
ACCEPTANCE: ORIGIN

F08650-01-C-0066/P00083
Page B-9



ACCT

APPROPRIATE/LMT SUBHEAD/CPN

OBLIG CLASS RECIP DODAAD SUPPLEMENTAL
ACRN DATA ACCOUNTING CLASSIFICATION AMOUNT
Total Available for
FY 2004 ACRN CA for FY 04 $ 6,457,093.00
CA 5743400 304 83LE 212M33 010000 56955 35182F 662400 F62400
Increase to ACRN CA $611,742.00
F2IRSP33371000 PO0070 55048000 J02629 $§ 251,388.00
F2IRSP33371000 PO0070 58405000 $ 314,126.00
F2IRSP33371000 PO0070 51015000 J02698 $  267,820.00
F2IRSP33371000 PO0070 55042000 J02648 $  100,889.00
F2IRSP33371000 P0O0070 51016000 J02596 $  343,934.00
F2IRSP33371000 PO0070 55057000 J02593 $ 51,783.00
F2IRSP33371000 P0O0070 55080000 J02597 $§  127,067.00
F2IRSP33371000 PO0070 51510000 J02625 $§  785,394.00
F2IRSP33371000 PO0070 55460000 J02618 $ 51,783.00
F2IRSP33371000 PO0070 55462000 J02656 $  194,449.00
F2IRSP33371000 P0O0070 51710000 J02651 $§  427,576.00
F2IRSP33371000 P0O0070 51710000 J02655 $ 96,796.00
F2IRSP33371000 PO0070 52004000 J02638 $ 69,898.00
F2IRSP33371000 PO0070 52007000 J01498 $  126,348.00
F2IRSP33371000 PO0070 55711000 J00423 $§  208,534.00
F2IRSP33371000 PO0070 55989000 J00237 $  140,602.00
F2IRSP33430100 P0O0071 55048A00 J02706 $ 30,153.00
F2IRSP33370300 P0O0071 51510000 J02625 $ 26,159.00
F2IRSP33370500 PO0072 55080000 J02325 $ 75,685.00
F2IRSP33370600 P00073 55080000 J02325 $ 39,112.00
F2IRSP33450300 P00074 58405000 $  424,279.00
F2IRSP33490100 P00074 58405000 $ 18,966.00
F2IRSP33450500 P00074 58405000 $ 18,661.00
F2IRSP33450400 P00074 58405000 $ 39,610.00
F2IRSP32790100 P00074 51710000 J02576 $ 40,533.00
F2IRSP33450600 PO0074 51710000 J02576 $ 58,743.00
F2IRSP33640200 P00075 55048A00 J02706 $ 418,921.00
F2IRSP40070100 P0O0076 51511000 J02708 $ 97,030.00
F2IRSP40070100 P0O0076 52006000 J02737 $§  250,889.00
F2IRSP40070100 P0O0076 51723000 J02703 $ 58,144.00
F2IRSP33370700 PO0078 55080000 J02325 $§  285,316.00
F2IRSP40220100 P0O0079 51710000 J02654 $ 33,480.00
F2IRSP40280300 PO008O 51510000 J02625 $ 33,456.00
F2IRSP40290900 PO008O 51015000 J02698 $  110,790.00
F2IRSP40230400 PO0081 58405000 $ 53,760.00
F2IRSP40230400 P00081 51015000 J02698 $ 56,760.00
F2IRSP40230400 P00081 51510000 J02625 $ 116,517.00

F08650-01-C-0066/P00083
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ACCTCLASS

OBLIGACRN DATA

APPROPRIATE/LMT SUBHEAD/CPN
RECIP DODAAD SUPPLEMENTAL
ACCOUNTING CLASSIFICATION

AMOUNT

F2IRSP40340200 P00083
F2IRSP40340200 PO0083
F2IRSP40340200 PO0083
F2IRSP40340200 P00083
F2IRSP40340200 PO0083
F2IRSP40340200 PO0083
F2IRSP40340200 P00083
F2IRSP40340200 PO0083
F2IRSP40340200 PO0083
F2IRSP40340200 PO0083
F2IRSP40340200 P00083
F2IRSP40340200 PO0083
F2IRSP40340200 P00083
F2IRSP40340200 P00083
F2IRSP40340200 PO0083
F2IRSP40340200 PO0083
F2IRSP40340200 PO0083
F2IRSP40340200 P00083

55048000 J02629
58405000

51015000 J02698
51016000 J02596
55042000 J02648
55057000 J02593
55040000 J02597
51510000 J02625
51511000 J02708
55460000 J02618
55462000 J02656
51710000 J02651
51723000 J02703
52004000 J02638
52006000 J02737
52007000 J01498
55711000 J00423
55989000 J00237

$12,959.00
$75,671.00
$52,448.00
$24,014.00
$18,787.00
$10,089.00
$14,874.00
$56,638.00
$49,915.00
$10,089.00
$32,269.00
$82,405.00

$8,255.00

$8,168.00
$84,802.00
$13,728.00
$25,102.00
$31,529.00

F08650-01-C-0066/P00083
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APPROPRIATE/LMT SUBHEAD/CPN RECIP

ACCT DODAAD

OBLIG CLASS SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
FY 04 Total available ACRN's CB - CL $1,572,753.00

9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00173 662400 F62400
CB Total $434,736.00
F2IRSP40080400 P00076 $392,716.00
F2IRSP40130500 P00079 $42,020.00

9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00273 662400 F62400
cC Total $129,320.00
F2IRSP40080400 P00076 $129,320.00

9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00373 662400 F62400
CD Total $254,220.00
F2IRSP40080400 P00076 $301,311.00
F2IRSP40080400 P000S2 ($47,091.00)

9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00473 662400 F62400
CE Total $400,629.00
F2IRSP40080400 P00076 $336,869.00
F2IRSP40230500 P00081 $63,760.00

9711X8242.GY02 4FX 83LE CQXAGY 000000 00000 00173 662400 F62400
CF Total $135,063.00|
F2IRSP40080400 P00076 $102,891.00
F2IRSP40340300 P00083 $30,268.00
F2IRSP40490100 P00083 $1,904.00

F08650-01-C-0066/P00083
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APPROPRIATE/LMT SUBHEAD/CPN RECIP
ACCTCLASS DODAADSUPPLEMENTAL ACCOUNTING

OBLIGACRN  DATA CLASSIFICATION AMOUNT

9711X8242.GY02 4FX 83LE CQXAGY 000000 00000 00273 662400 F62400
CG Total $104,818.00|
F2IRSP40080400 P00076 $70,587.00
F2IRSP40340300 P000S3 $5,305.00
F2IRSP40490100 P000S3 $28,926.00

9711X8242.GY02 4FX 83LE CQXAGY 000000 00000 00373 662400 F62400
CH Total $30,250.00)
F2IRSP40080400 P00076 $27,903.00
F2IRSP40490100 P000S3 $2,347.00

9711X8242.GY02 4FX 83LE CQWYGY 000000 00000 00173 662400 F62400
CJ Total $29,963.00)
F2IRSP40080400 P00076 $21,004.00
F2IRSP40340300 P00083 $8,959.00|

9711X8242.GY02 4FX 83LE CQWYGY 000000 00000 00273 662400 F62400
CK Total $48,818.00
F2IRSP40080400 P00076 $48,818.00

9711X8242.GY02 4FX 83LE CQWYGY 000000 00000 00373 662400 F62400
cL Total $4,936.00
F2IRSP40080400 P00076 $4,936.00

F08650-01-C-0066/P00083
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F-1 PERIOD OF PERFORMANCE
PTION PERIOD #2 — 1 Oct 03 - 30 Sep 04

CLIN Mod Description Qty/Unit | FOB/Ship to Delivery Date
Number
2001 Depot Support 12 MO 10ct 2003-
30 Sep 2004
2002 Material Acquisition
P00071 | 536B MOTR Servo Controllers 2 EA WSMR 22 Jun 2004
P00074 | Klystron tubes, p/n VKC8342 2 EA 45SW 1 Oct 2004
P00079 | DVME Circuit Cards 16 EA NAWC-WD 6 May 2004
P00083 | 101680-1 Error Signal Sampler 1 EA 5 Aug 2004
2003 Component Repair/Fabrication 10ct 2003-
30 Sep 2004
2003AA In-House Component Repair
F08650-01-
C0066/P00083
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